CH2M HILL Contract: EP-W-06-021 RAC2

Task Order Information List

9/8/2015

Work Needed |Justification/Details of why work is necessary
Project Approved Work Plan Expenditures through Past February
TO# TO Name TOMOD | TO Type Status POP Start Date | POP End Date Total Funding Budget Expenditure Limit November 28, 2014 EPA TOM Type| 2016?Y/N
0001-RARA-06G3 _|American Creosote Works Inc. RA 37 FRI Open 03/01/06 02/22/16 $8,288,842.00 $8,822,209.00 $8,288,842.00 $7,901,443.26|Michael A. Hebert RA
0003-RALR-06DD __|Fruit Avenue Plume Superfund Site LTRA 25 FRI Open 05/01/06 01/22/16 $6,564,452.00 $6,564,452.00 $6,564,452.00 $5,961,389.30|Sai Appaji/Michael Torres LTRA
0006-RARA-06BE _|Tar Creek Superfund Site OU2 RA 33 FR Open 06/07/06 03/31/15 $13,988,358.74| $13,988,360.28 $13,988,358.74| $13,816,092.73|Bob Sullivan {4 2) RA N Will be completed on the current POP Mar 31, 2015
0008-CRCR-06ZZ _|Multi-Site Ct olvement 50 FR Open 06/08/06 02/22/16 $2,179,634.99 $2,179,635.66 $2,179,534.99 $2,049,393.18|R.Sullivan/D. Abshire
0012-LRLR-06DH__|City of Perryton Well No. 2 Superfund Site LTRA 24 FR Open 08/18/06 03/31/15 $3,629,829.00 $3,629,829.65 $3,629,829.00 $3,573,269.00|R.Sullivan/D.Abshire LTRA
0035-CRCR-06ZZ |Removal Multi Site C 29 FR Open 08/25/08 07/31/15 $280,127.00 $280,127.00 $280,127.00 $260,084.12|Ruben Moya
0051-RIFS-06G3 American Creosote Works Site Feasibility Stud 17 FR Open 09/02/10 01/31/15 $2,215,129.72 $2,215,130.00 $2,215,129.72 $1,947,548.07|M.Torres/D.Abshire FS
0053-RARA-06JW | Tar Creek Source Material OU4 RA 12 FR Open 11/23/10 01/31/16 $38,604,659.00 $41,045,305.00 $38,604,659.00 $36,644,534.39 | Ursula Lennox RA
0054-LRLR-06H2 Jasper Creosoting Site LTRA 12 FR Open 12/13/10 02/22/16 $2,483,914.19 $3,277,826.47 $2,483,914.19 $2,023,462.80|Bob Sullivan (Abshire) LTRA Y This is longterm response action (LTRA) phase til Sept 2020
0055-LRLR-066Y Hart Creosoting Site LTRA 13 FR Open 12/13/10 02/22/16 $2,246,295.00 $2,841,564.42 $2,246,295.00 $1,860,688.14|Bob Sullivan {Malet) LTRA This is longterm response action (LTRA) phase til Sept 2020
0064-LRLR-06HE Grants Chlori Solvents Plume Site LTRA Initial FR Open 08/26/13 01/31/16 $1,699,985.00 $2,767,940.00 $1,699,985.00 $1,500,999.10(S.Appaiji/M.Torres LTRA Y Stie in 3rd Year LTRA & is projected to be in LTRA til 2022
- Currently there are no other available contractors that are technically
Tar Creek OUS Data RI 2/22/2016 $800.812/00 M.Torres/D.Abshire RA familiar to handle all the logistics at the site
NEW TO for 2015
v New task order to complete a human health risk assessment and
Tar Creek OUS Data RI 2/22/2016 $500,000 Katrina Higgins-Coltrain RI summary.
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